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STATEMENT OF WORK 
REMEDIAL DESIGN/REMEDIAL ACTION 

WEST LAKE LANDFILL SITE 
OPERABLE UNIT 2 

BRIDGETON, MISSOURI 
 

I.  PURPOSE 
 
The purpose of this Statement of Work (SOW) is to set forth the requirements for the Remedial 
Design (RD) and the Remedial Action (RA) and Operation and Maintenance (O&M) for the 
selected remedy set forth in the Record of Decision (ROD), signed by the Regional 
Administrator on July ___, 2008, for the West Lake Landfill Site, Operable Unit 2 (OU2).  This 
SOW is incorporated into and made a part of the Consent Decree (CD) entered into by the 
Settling Defendant and the United States Environmental Protection Agency Region VII (EPA).  
The Settling Defendant shall follow the ROD, this SOW, the CD and the most recent revisions of 
appropriate EPA guidance in submitting deliverables for conducting the RD and RA activities.   
 
A.  Remedial Design (RD) 
 
The RD process begins with the preparation of the RD Work Plan which sets forth plans and 
schedules for those activities to be undertaken by the Settling Defendant and shall address the 
submittal of the final plans, drawings, specifications, general provisions, and special 
requirements necessary to implement the remedy selected in the ROD.  Standard remedial design 
operations include project planning, field data acquisition and sample analysis, data evaluation, 
design support activities, preliminary design, intermediate design, pre-final/final design, value 
engineering (VE) during design, community relations, and project design completion.  The RD 
Work Plan shall be prepared as set forth in Section V of this SOW and Section VI of the CD. 
 
B.  Remedial Action (RA)  
 
Following completion of the RD phase, the RA process begins with preparation of the RA Work 
Plan (RAWP) which sets forth plans and schedules for the actual implementation of the remedy.  
Settling Defendant shall prepare the RAWP as set forth in Section V of this SOW and Section VI 
of the CD.  Upon approval of the RAWP by EPA, Settling Defendant shall implement the RA. 
 
C.  Operation and Maintenance (O&M)  
 
O&M begins during the RA and continues after RA implementation has been completed.  The 
RD shall make provisions for O&M activities which include: 1) inspection and maintenance; 2) 
long-term monitoring; 3) maintenance and enforcement of use restrictions; 4) preparation and 
submission of reports on monitoring, inspection and maintenance activities. 
 
II.  DESCRIPTION OF THE REMEDY 
 
The Settling Defendant shall design, construct and maintain the Selected Remedy identified in 
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the OU2 ROD.  The remedy will meet the performance standards, criteria and specifications set 
forth in the OU2 ROD, this SOW and the CD, unless subsequently modified in accordance with 
the procedures set forth in the CD.  The performance standards, criteria and specifications shall 
include the substantive requirements set forth in applicable or relevant and appropriate 
requirements (ARARs) identified in Section 13.2 of the ROD.   
 
A. Description of the Selected Remedy 
 
The remedy for OU2 was developed to protect human health and the environment by providing 
source control for the landfilled waste materials.  The source control methods prevent human 
receptors from contacting the waste material and control contaminant migration to air or 
groundwater. 
 

1. Landfill Cap:  Install landfill cover system to control and minimize the migration of 
contaminants from the Inactive Sanitary Landfill and prevent direct contact with 
landfilled wastes.   

2. Groundwater Monitoring:  Implement long-term groundwater monitoring program to 
demonstrate groundwater protection. 

3. Institutional Controls:  Implement land use restrictions to ensure future uses do not 
impact the effectiveness or the integrity of the remedy. 

4. Surveillance and Maintenance:  Implement periodic inspection and maintenance 
program for all components of the remedy. 

 
B. Performance Standards for the Selected Remedy 
 

      The Settling Defendant shall design the remedy to meet the performance standards and 
specifications set forth in the OU2 ROD and this SOW.  The performance standards for the 
major components of the remedy are identified below.  Alternative standards or requirements 
may be approved if it can be demonstrated that the alternative design is at least equivalent in 
performance.     
 

1. Landfill Cap:  The landfill cover system shall be designed to meet, at a minimum, the 
closure requirements for sanitary landfills.  Consistent with the OU2 ROD, these 
requirements are identified below. 

 
  The Missouri Department of Natural Resources (MDNR) rules for sanitary landfill 

caps are in 10 CSR 80-3.010(17).  These rules require that the final cover shall 
consist of at least two feet (2’) of compacted clay with a coefficient of permeability of 
1X10-5 cm/sec or less and overlaid by at least on foot (1’) of soil capable of sustaining 
vegetative growth.  The minimum sloping requirement of 5% need not be met in this 
case; however, the design shall include provisions for slope stability and optimize the 
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need to promote runoff and minimize the potential for erosion.  The maximum 
sloping requirement of 25% will be met.   

 
The design will incorporate plans for decomposition gas monitoring and control 
consistent with 10 CSR 80-3.010(14).    

  
2. Groundwater Monitoring:  The RD shall provide for the design and implementation 

of a long-term groundwater monitoring program.  The ground water monitoring 
program shall include the collection of data necessary to track the movement and 
direction of flow of the ground water and to monitor changes in chemical constituents 
and chemical concentrations in the ground water over time. The monitoring plans 
shall include specific monitoring objectives, monitoring locations, data quality 
objectives, sampling frequencies and procedures, and analytical parameters and 
methods.  The plans shall describe the approach to data evaluation and trend analysis.  
The monitoring program will be designed to meet the objectives in OU2 ROD 
Section 12.2.1 and will be consistent with the monitoring requirements and 
groundwater protection standards found in the Missouri Solid Waste Rules for 
Sanitary Landfills [10 CSR 80-3.010 (11)] 

3. Institutional Controls:  The RD shall provide for the design and implementation of 
institutional controls meeting the land and resource use requirements and objectives 
identified in the OU2 ROD Section 12.2.2.   

4. Surveillance and Maintenance:  The RD shall provide for surveillance and 
maintenance of the remedy.  Plans shall be developed describing the procedures for 
inspection and maintenance of all engineering controls, access controls and 
monitoring structures.  Plans shall also address procedures for maintenance, 
inspection and enforcement of land and groundwater use restrictions. 

 
III.  PROJECT PLANNING AND SUPPORT 
 
A.  Project Planning/Management  
 

1. Designation of Project Coordinator:  Settling defendant identifies the Project 
Coordinator as ________________and Alternate Project Coordinator as __________ 
pursuant to Section XII of the CD. 

2. Review and Approval of Supervising Contractor:  Pursuant to Section VI of the CD, 
Settling defendant shall propose a Supervising Contractor within 10 days of the 
effective date of the CD. 

 
IV.  DATA ACQUISITION ACTIVITIES  
 
A.  Data Collection 
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For all sampling activities conducted in preparation for or in support of the RD/RA, Settling 
Defendant shall prepare a sampling and analysis plan.  At a minimum, the plan shall describe the 
purpose, the data quality objectives, and the procedures for collection and evaluation of the 
analytical data. 

B.  Analytical Quality Assurance 

1. Sample Analysis:  The Settling defendant shall ensure that analytical tests are 
performed in accordance with the EPA-approved Quality Assurance Project Plan 
(QAPP).  EPA standard operating procedures (SOPs) may be incorporated by 
reference. 

2. Analytical Support and Data Validation:  The Settling Defendant shall arrange for the 
validation of environmental sampling results to ensure the data are accurate and 
defensible.  Sample management and data validation activities shall be performed in 
accordance with the EPA-approved QAPP. 

3. Data Evaluation:  The Settling Defendnat shall organize and evaluate data for 
submittal in the form of a Data Evaluation Summary Report.  Specifically, data 
evaluation efforts shall include: 

  Data usability evaluation and Field QA/QC 

  Data reduction, tabulation and evaluation 

  Data Evaluation Summary Report submitted to EPA for review and approval 

 
V.  REMEDIAL DESIGN AND REMEDIAL ACTION TASKS 
 
In accordance with Section VI of the CD, Settling Defendant shall submit to EPA the 
deliverables described below. 
 
A.  Remedial Design Work Plan 
 
The Settling Defendant shall submit a draft Remedial Design Work Plan (RD Work Plan) for the 
remedy set forth in the OU2 ROD within 21 days of receiving EPA’s authorization to proceed 
pursuant to Section VI of the CD.  The RD Work Plan shall describe the approach and the 
schedules for implementation of the RD and any field activities necessary to support the RD.  
Elements addressed by the RD Work Plan include the following: 
 

1. Composition of the design team. 

2. Health and Safety Plan (HSP):  Respondents shall develop the site-specific HSP that 
specifies employee training, protective equipment, standard operating procedures, and 
contingency planning in accordance with 40 CFR § 300.150 of the NCP and 29 CFR § 
1910.120 1(1) and (1)(2).  This plan need not be submitted to EPA for review and 
approval but should be made available to EPA upon request. 
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3. Description of additional studies that will be conducted during the design phase to 
supplement available data or support design activities, including development of the 
SAP/QAPP, as necessary.   

4. Identification of all the substantive requirements for the ARARs identified in Section 
13.2 of the ROD.  All required permits for other activities associated with 
implementation of the remedy shall also be identified. 

5. Conceptual design and the design basis for the components of the remedy. 

6. Progress reporting. 

7. Proposed schedule of design phase activities consistent with the schedule in Section VI of 
this SOW. 

 
B.  Design Reviews 
 
Upon receipt EPA approval of the RD Work Plan, the Settling Defendant shall implement design 
activities for the remedy in accordance with the Schedule in Section VI of this SOW and in the 
approved RD Work Plan. 
 

1. Preliminary Design Report:  The preliminary design submittal corresponds to 
approximately 30% complete and shall include the following: 

  
a.  Design criteria – this shall document the design basis for the elements of the 

remedy and verify that the performance standards in the ROD are met, including 
compliance with ARARs and best professional engineering practices. 

b.  Results of additional study – this shall summarize and interpret the results of 
design studies and identify any additional studies necessary to support design. 

c.  Project delivery plans – this shall present the strategy for timely product delivery 
and shall focus on the management necessary to carry out the design and 
implement the remedy.  The plans should address such things as phasing 
construction, health and safety considerations, review requirements, and 
contractor and equipment availability.  

d.  Preliminary plans, drawings and sketches. 

e.  Outline of required specifications. 

f.  Preliminary implementation schedule. 
    

2.  Intermediate Design Report:  The intermediate design submittal corresponds to 
approximately 60% complete and consists of the continuation and expansion of the 
preliminary design.  This submittal should include the preliminary O&M plan and 
preliminary plans for the long-term groundwater monitoring program that includes 
information such as well locations and construction details.  Any value engineering 
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proposals should be identified and evaluated at this review.  Depending upon EPA 
comments on the Preliminary Design Submittal, the Intermediate Design Report may 
not be necessary.  If EPA determines that the Intermediate Design Report is not 
necessary, Settling Defendant will submit a draft of the Groundwater Monitoring Plan 
and a preliminary draft of the O&M Plan instead of the Intermediate Design Report. 

 
3.  Pre-Final/Final Design Report:  The pre-final submittal is what the Settling Defendant                            

considers the final design pending EPA review and comment.  Upon resolution of 
comments and EPA approval consistent with the CD, this submittal becomes the final 
design.  The final design submittal shall include the following: 

a.  Final design analysis detailing design compliance with performance standards 
and addressing all issues and comments as resolved during the design process.  
This analysis shall clearly address any modification of the designs as resolved 
during the preliminary, intermediate and pre-final design submittal review. 

b.  Final plans, construction drawings and specifications. 

c.  Construction schedules. 

d.  O&M Plan – The O&M requirements for the landfill cover system and all 
engineering components of the remedy shall include: 1) schedules and 
requirements for performing routine maintenance activities; 2) schedules and 
criteria for performing periodic and follow-up inspections; 3) provisions for 
performing unplanned maintenance and repair; 4) provisions for a data 
management system that will accommodate field logs, inspection reports, 
document control and inventory procedures; 5) provisions for the 5-Year 
Reviews; 6) contact lists; 7) reporting requirements; 8) procedures for updating 
or modifying the O&M Plan, and; 9) procedures for community involvement. 

The O&M requirements for the groundwater monitoring component shall 
include: 1) schedules and requirements for performing long-term monitoring; 2) 
a data management system that will accommodate field logs, sample tracking, 
quality assurance and analytical data, and; 3) methods for data evaluation and 
interpretation.  

The O&M requirements for the institutional controls (ICs) component shall 
include: 1) provisions for maintaining, reporting on and enforcing the ICs; 2) 
provisions to verify that land and resource uses are consistent with the 
requirements in Section 12.2.2 of the OU2 ROD; 3) provisions to respond to 
activities that are inconsistent with the use restrictions or the effectiveness of the 
ICs; 4) provisions to notify EPA and MDNR of any proposed or actual changes 
in land or resource use on property subject to these restrictions, and; 5) 
provisions to notify EPA and MDNR of any planned or actual transfer, sale, or 
lease of property subject to these restrictions.  

e.  Field Sampling Plan(s) - This plan shall define in detail the purpose, the data 
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quality objectives, data gathering methods, sampling equipment, sample types 
locations, frequencies, analytes, sample handling and documentation.  This plan 
is developed in conjunction with an EPA-approved QAPP. 

f.  Construction Quality Assurance Plan (CQAP) – This plan shall describe the 
components of the construction quality assurance program which will ensure that 
the completed project meets or exceeds all design criteria, plans and 
specifications.  The CQAP shall address the following elements: 

 Responsibilities and authorities of all organizations and key personnel 
involved in the design and construction of the remedy. 

 Qualifications of the Quality Assurance Official demonstrating the 
training and experience necessary to fulfill the identified responsibilities. 

 Testing and sampling protocols used to monitor construction. 

 Identification of sampling activities such as sample size, sample locations, 
frequency of testing, acceptance and rejection data sheets, problem 
identification and corrective measures reports, and evaluation and 
acceptance reports. 

g. Contingency Plan – This shall be written for the local affected population in the 
event of accident or emergency at the Site.  Respondents shall incorporate into 
the Contingency Plan an Air Monitoring Plan and a Spill Prevention, Control and 
Countermeasures Plan, as applicable.   

h. Community Relations Plan – These provisions shall support EPA in providing 
appropriate updates and information to the affected community and other 
stakeholders or interested parties.  

 
C.  Remedial Action Work Plan 
 
The Settling Defendant shall submit a draft Remedial Action Work Plan (RA Work Plan) for the 
remedy set forth in the OU2 ROD within 21 days of receiving EPA’s approval of the final design 
submittal.  The Draft RAWP shall describe the Settling Defendant's plan for implementation of 
the RA and subsequent O&M within the terms and conditions of the CD, this SOW, and the RD.  
The RAWP shall contain, at a minimum, the following: 
 

1.  Names, titles, qualifications, and project responsibilities of the proposed RA Contractor(s) 
and QAO; 
 
2.  Identification of the RA project organization for both the construction and O&M phases of 
the RA, including an organization chart, duties of key personnel and contractors, and lines of 
authority;    
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3.  Description of the execution plan for RA construction, including a detailed construction 
schedule;    
 
4.  Health and Safety Plan for the RA construction and O&M phases of the Work;  
 
5.  Discussion of the deliverables to be submitted during the RA and subsequent O&M;    
   
6.  Quality Assurance Project Plan ("QAPP") for all sample collection and data analyses in 
accordance with Section VIII of the CD.  The plan shall address all sampling activities 
addressed in the O&M Plan, including groundwater sampling and compliance monitoring 
plans;   
 
7.  Revisions to any previously prepared plans including the following:  
 

a.  Construction Quality Assurance Plan 

b.  Operations and Maintenance Plan  

c.  Field Sampling Plan(s) 

d.  Contingency Plan 

e.  Permitting Compliance Plan;   

 
8.  Implementation Strategy discussing the methods for achieving and integrating the required 
activities; and,   
 
9.  Requirements for RA Close-out and Completion of the Work in accordance with Section 
XIV of the CD and provisions of this SOW. 

 
D.  Remedial Action Construction  
 
The Settling Defendant shall implement the RA construction as detailed in the RD.  The Settling 
Defendant shall complete the following activities in constructing the RA. 
 
1.    Pre-construction Conference 
 

Prior to the start of construction, the Settling Defendant shall schedule and initiate a Pre-
construction Conference.  The participants will include all parties involved in the 
construction, including the Project Coordinator, the QAO, supervisors from each of the RA 
contractors; EPA Remedial Project Manager and any EPA designated Oversight Officials; 
appropriate local officials; and, representatives of the State.  The purpose of the 
preconstruction conference is to: 

 
a.  Establish lines of communication and authority among all parties involved in the 
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RA; 
 
b.  Describe RA activities; 
  
c.  Review project schedule; 
 
d.  Review methods for documenting and reporting inspection and testing data;  
 
e.  Review methods for distributing and storing documents and reports;  
 
f.  Review work area security and safety protocol; and, 
 
g.  Discuss how scope changes that may occur during the RA will be handled.   

  
The preconstruction conference shall be documented by the Settling Defendants’ Project 
Coordinator or his/her designee.  Pre-construction Conference Minutes shall be 
transmitted by the Settling Defendants' Project Coordinator to all parties within 14 days of 
the conference.  The pre-construction conference minutes shall include, but need not be 
limited to:  a list of meeting participants; a brief summary of significant issues discussed at 
the meeting and their resolution; a discussion of unresolved issues and a proposed process 
and schedule for their resolution; any other action items identified during the meeting with a 
proposed schedule for their completion; and an updated construction schedule.   

 
2.    Construction Oversight 
 

In accordance with Section IX of the CD, the Settling Defendant shall provide access for 
EPA, the State, their contractors and their representatives to all other property and facilities 
where access is required to monitor compliance with the CD.  Settling Defendant shall 
notify EPA and the State four weeks prior to sampling and monitoring activities, unless 
otherwise agreed.  EPA and the State shall be notified as early as practicable and at least one 
working day prior to significant on-site activities.  Such notification may be oral or included 
within progress reports submitted in accordance with the CD.  EPA may collect split 
samples for Quality Assurance or verification purposes. 

 
3.    Pre-final Inspection 
 

Upon preliminary construction completion, the Settling Defendant shall notify EPA and the 
State for the purposes of conducting a pre-final inspection.  The pre-final inspection shall 
consist of a walk-through inspection of the Site.  The purpose of the inspection is to 
determine whether the project is complete and consistent with the RD.  Any outstanding 
construction items discovered during the inspection shall be identified and noted by Settling 
Defendant.  The Settling Defendant shall certify that the physical components of the remedy 
including the cap, drainage systems and monitoring network have been installed 
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satisfactorily to meet the purpose and intent of the specifications.  The Settling Defendant 
shall retest where deficiencies are revealed.   

 
The Settling Defendant shall submit a Pre-final Inspection Report within 30 days after the 
pre-final inspection.  The Pre-final Inspection Report shall outline the outstanding 
construction items, actions required to resolve these items, completion date for resolution of 
these items, and the final inspection, if required.   
 
If no significant deficiencies are noted during the pre-final inspection and if EPA determines 
that the landfill cap and drainage system is operational and that O&M activities may 
commence, EPA may waive the requirement for a Final Inspection through a written 
statement.  A Remedial Action Report, as discussed below, shall be required within 30 days 
of the Settling Defendant's receipt of EPA's waiver. 

 
4.    Final Inspection 
 

Upon completion of any outstanding construction items and any required reinstallations, the 
Settling Defendant shall notify EPA and the State for the purposes of conducting a final 
inspection.  The final inspection shall consist of a walk-through inspection of the Site.  The 
Settling Defendant's Pre-final Inspection Report shall be used as a checklist, with the final 
inspection focusing on the outstanding construction items identified in the pre-final 
inspection.  Confirmation shall be made that outstanding items have been resolved.  Settling 
Defendant shall provide the results of the final inspection in a Final Inspection Report. 

 
5.    Construction Completion Reporting 
 

Within 30 days after a final inspection or receipt from EPA of a waiver from final 
inspection, Settling Defendants shall submit a Remedial Action Report.  In the report, a 
registered professional engineer and the Settling Defendants' Project Coordinator shall 
certify that the RA has been constructed in accordance with the RD plans and specifications.   
 
The Settling Work Defendants' Remedial Action Report shall include, but need not be 
limited to: 

 
h.  Description of the work performed; as-built drawings, specifications and sketches, 
signed and stamped by a professional engineer;  
 
i.  Brief description of any outstanding construction items identified in the pre-final 
inspection and a description of how those items were resolved;  
 
j.  Description of any modification orders and non-conformance reports;  
 
k.  Copy of all permits required to construct and implement the RA;   
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l.  Copy of all Quality Assurance documentation required by the CQAP including field 
notebooks, well logs, inspection reports, test reports, and photographs;    
 
m.  Documentation of the pre-final and final inspection; 
 
n. Highlights of the O&M Plan, including potential problems/concerns; 
 
o. Summary of Project Costs; and, 
 
p.  The following certification, signed by a responsible corporate official of a Settling 
Defendant or the Settling Defendants' Project Coordinator: 
  
"To the best of my knowledge, after thorough investigation, I certify that the information 
contained in or accompanying this submission is true, accurate and complete.  I am aware 
there are significant penalties for submitting false information, including the possibility 
of fine and imprisonment for knowing violations." 

   
6.    Progress Reports 
 

In accordance with Section X of the CD, beginning on the 10th day of the month in which 
construction begins and continuing through the first six months of operation, Settling 
Defendant shall submit Progress Reports to EPA.  Following the six month period of 
operation, Settling Defendant shall submit Progress Reports on a quarterly basis until such 
time as they submit the Completion of Remedial Action Certification Report.  Progress 
Reports shall include, but need not be limited to: 

 
a. Information required to meet the reporting requirements set forth in Section XI of the 
CD; 
 
b. Percentage of work completed in construction of the RA; 
 
c. Summary of analytical results obtained including ground water level measurements 
and water sampling results; 
 
d.  Discussion of any problems encountered and corrective action taken or recommended; 
and, 
 
e.  Quality assurance and data verification information.  

   
E.  Operation and Maintenance (O&M) 
 
1.    O&M Activities 
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The Settling Defendant shall operate and maintain the landfill cap system in accordance with 
the O&M Plan and associated monitoring plans until initiating RA Close-Out activities in 
accordance with this SOW (RA Close-Out) and Section XIV of the CD.  EPA may 
determine that modifications to the O&M Plan and monitoring plans are required because of 
unanticipated conditions or experience gained during the O&M phase.  If such modifications 
are required, EPA will notify the Settling Defendant of the required modifications, the 
effective date of such modifications, and any required revisions to these plans.  Settling 
Defendant may also propose appropriate changes to the O&M Plan and monitoring plans in 
accordance with Section IX of the CD (EPA approval of Plans and Other Submissions).  
Settling Defendant shall revise the plans according to the required or approved 
modifications.    

 
2.  O&M Oversight 
 

In accordance with Section IX of the CD, the Settling Defendant shall be responsible for 
assuring access for EPA, the State, and their contractors to perform oversight of the work 
required by the CD.  EPA may collect split samples for Quality Assurance and sample 
verification purposes.     

 
F.  Completion of Work 
 
Work shall be considered complete when the Settling Defendant has completed all activities 
associated with the Selected Remedy that are required to attain and maintain the protection of 
human health and the environment, including all O&M activities. 
 
1.  Completion of Remedial Action Certification 
 

Within 90 days after Settling Defendant concludes that all phases of the RA and O&M have 
been fully performed, Settling Defendant shall schedule a pre-certification inspection with 
EPA as specified in Section XIV, Paragraph 52 of the CD.  Settling Defendant shall invite 
EPA Oversight Officials and the other agencies with a jurisdictional interest in attendance 
(e.g., state and local officials) to participate in the inspection.  EPA will assist the Settling 
Defendant in identifying appropriate officials and agencies to be notified. 
 
A Completion of RA Certification Report shall be submitted by Settling Defendant within 
30 days after the pre-certification inspection.  In the report, a registered professional 
engineer and the Settling Defendant’s Project Coordinator shall state the RA has been 
completed and operated in full satisfaction of the requirements of the CD, this SOW, the RD 
and the ROD.  Review of this submittal shall be in accordance with Section IX of the CD 
(EPA approval of Plans and Other Submissions).   
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VI.  SUBMISSION AND ACTIVITY SCHEDULE  
 
Submission or Activity     Due Date 
 
Draft RD Work Plan      Within 21 days of   
        EPA’s authorization 
        to proceed 
 
Final RD Work Plan      Within 30 days of receipt  
        of  EPA’s comments on  
        Draft RD Work Plan  
 
Draft SAP/QAPP      As part of the Draft RD  
        Work Plan Submittal and/or  
        as provided for in the RD  
        Work Plan 
 
Preliminary Design Report     Within 60 days of approval 
        of the RD Work Plan or  
        completion of Data Evaluation 
        Summary Report (whichever  
        is later) 
 
Intermediate Design Report (if necessary)   Within 60 days after receipt  
        of EPA’s comments on the   
        Preliminary Design 
 
Pre-Final Design Report     Within 60 days after receipt  
        of EPA’s comments on the 
        previous design report 
 
Final Design Report      Within 30 days after receipt  
        of EPA’s comments on the 
        Pre-Final Design 
 
Progress Reports during RD     Monthly by the tenth day of  
        each month beginning in the  
        first month following the  
        effective date of the CD 
 
Draft RA Work Plan                    Within 21 days of EPA’s  
         approval of the Final Design 
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Final RA Work Plan      Within 30 days of receipt   
         of EPA’s comments on the 
          on the Draft RAWP     
 
Pre-Construction Conference     Within 21 days after 
         EPA approval of RAWP 
      
Pre-Construction Conference minutes   Within 14 days after 
         Pre-Construction Conference 
 
Pre-final Inspection       Within 30 days after 
         completion of construction 
 
Pre-final Inspection Report     Within 30 days after completion    
         of pre-final inspection 
 
Final Inspection       Within 30 days after completion   
         of work from pre-final inspection 
 
Final Inspection Report     Within 14 days after completion   
         of final inspection 
 
RA Report         Within 30 days after completion   
         of final inspection 
 
Completion of RA       Within 90 following completion  
         of O&M Pre-certification Inspection 
   
Completion of RA       Within 30 days after  
Certification Report      pre-certification inspection 
  
Progress Reports during RA     By 10th day of each month following  
         period addressed by the report 
 
Notification of Sampling Activity    28 days prior to activity, unless  
         otherwise agreed 
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